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ESTIMATE RUN 10/08/2019

ESTIMATE SUMMARY 15:12:04

CONTID: C22581         ESTIMATE NO: 0002 PROG 2005

PCN: 22581-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 ESB ADA CURB RAMPS - PH 5 PERCENT TIME:

PROJECT NO: C R100-315                    

R1 ESB ADA CURB RAMPS - PH 5

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

NORAA CONCRETE CONSTRUCTION CORPORATION PAY PERIOD ENDING

39673 E. 160th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

KEENESBURG CO 80643     (303)637-9233 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,202,712.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,179,971.00 NON-PARTICIPATING 223,983.07

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,384.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.86

WORK DAYS

WORK DAYS

63.42%

440,005.83

223,983.07

223,983.07

220,598.27

$

$

$

$

1,500.00

761,206.17

762,706.17

0.00

762,706.17

-17,699.57

0.00

745,006.60

0.00

AMOUNT DUE 745,006.60 220,598.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 220,598.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

ADAMS OTHERS

51.0 TIME ALLOW: 70

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/24/2019

06/24/2019

10/02/2019

03/07/2019

04/04/2019

05/13/2019

06/24/2019
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PCN: 22581-BID    ESTIMATE RUN 10/08/2019

PROJECT: C R100-315                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 Rem Inlet Federal Median Work 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

2,675.00000

0005 Removal of Delineator 14.000

4.000

202-00090  
 

1,530.0018.000

340.00

45.000

EACH

85.00000

0010 Removal of Median Cover 94.300

14.600

202-00195  
 

2,722.50108.900

365.00

175.000

SY  

25.00000

0015 Removal of Sidewalk 1,167.000

348.500

202-00200  
 

42,434.001,515.500

9,758.00

1,900.000

SY  

28.00000

0020 Removal of Curb and Gutter 1,605.800

574.500

202-00203  
 

32,704.502,180.300

8,617.50

2,625.000

LF  

15.00000

0025 Removal of Concrete Pavement 152.500

71.400

202-00210  
 

10,075.50223.900

3,213.00

275.000

SY  

45.00000

0030 Removal of Asphalt Mat 123.800

51.100

202-00220  
 

5,247.00174.900

1,533.00

250.000

SY  

30.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

106.000

SF  

5.00000

0040 Removal of Pull Box 11.000

2.000

202-00827  
 

7,670.0013.000

1,180.00

20.000

EACH

590.00000

0045 Removal of Pedestrian Push Button 13.000

11.000

202-00860  
 

1,440.0024.000

660.00

30.000

EACH

60.00000

0050 Muck Excavation 0.000

3.900

203-00100  
 

187.203.900

187.20

50.000

CY  

48.00000
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PCN: 22581-BID    ESTIMATE RUN 10/08/2019

PROJECT: C R100-315                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

100.00000

0060 Potholing 4.000

2.000

203-01597  
 

1,800.006.000

600.00

10.000

HOUR

300.00000

0061 Str Bkfl (Flow-Fill) Federal Median Work 0.000

0.000

206-00065  
 

0.000.000

0.00

10.000

CY  

403.00000

0065 Erosion Control (Curb Ramp) 55.000

19.000

208-00090  
 

48,100.0074.000

12,350.00

110.000

EACH

650.00000

0070 Reset Ground Sign 3.000

0.000

210-00810  
 

750.003.000

0.00

8.000

EACH

250.00000

0075 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

5.000

EACH

385.00000

0080 Modify Pedestrian Push Button 0.000

0.000

210-00859  
 

0.000.000

0.00

12.000

EACH

445.00000

0085 Reset Pedestrian Push Button 2.000

8.000

210-00860  
 

6,550.0010.000

5,240.00

31.000

EACH

655.00000

0090 Reset Sprinkler Head 7.000

0.000

210-01700  
 

406.007.000

0.00

12.000

EACH

58.00000

0095 Adjust Manhole 1.000

0.000

210-04010  
 

950.001.000

0.00

1.000

EACH

950.00000

0096 Modify Inlet Federal Median Work 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

3,062.00000
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PCN: 22581-BID    ESTIMATE RUN 10/08/2019

PROJECT: C R100-315                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 Adjust Valve Box 1.000

0.000

210-04050  
 

500.001.000

0.00

5.000

EACH

500.00000

0105 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

100.000

SF  

12.00000

0110 Aggregate Base Course (Class 6) 169.300

31.000

304-06000  
 

13,019.50200.300

2,015.00

200.300

TON 

65.00000

0115 Hot Mix Asphalt (Patching) (Asphalt) 63.300

31.500

403-00720  
 

30,810.0094.800

10,237.50

210.000

TON 

325.00000

0120 Concrete Pavement (10 Inch) 20.300

5.000

412-01000  
 

5,060.0025.300

1,000.00

35.000

SY  

200.00000

0125 Fence (Plastic) 500.000

0.000

607-11525  
 

4,000.00500.000

0.00

500.000

LF  

8.00000

0130 Concrete Sidewalk 452.600

128.000

608-00000  
 

60,963.00580.600

13,440.00

900.000

SY  

105.00000

0135 Concrete Curb Ramp 872.700

312.500

608-00010  
 

207,410.001,185.200

54,687.50

1,600.000

SY  

175.00000

0140 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

97.000

SF  

125.00000

0145 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

0.000

LF  

80.00000

0150 Curb and Gutter Type 2 (Section I-B) 226.000

111.000

609-21010  
 

15,165.00337.000

4,995.00

440.000

LF  

45.00000
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PCN: 22581-BID    ESTIMATE RUN 10/08/2019

PROJECT: C R100-315                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Curb and Gutter Type 2 (Section II-B) 468.500

158.500

609-21020  
 

28,215.00627.000

7,132.50

750.000

LF  

45.00000

0160 Median Cover Material (Concrete) 1,005.000

310.750

610-00030  
 

23,025.631,315.750

5,438.13

1,465.000

SF  

17.50000

0165 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

45.000

EACH

90.00000

0170 Type One Pull Box 2.000

0.000

613-07001  
 

2,250.002.000

0.00

4.000

EACH

1,125.00000

0175 Type Two Pull Box 1.000

1.000

613-07002  
 

2,780.002.000

1,390.00

4.000

EACH

1,390.00000

0180 Type Three Pull Box 5.000

1.000

613-07003  
 

11,700.006.000

1,950.00

6.000

EACH

1,950.00000

0185 Type Four Pull Box 0.000

2.000

613-07004  
 

5,190.002.000

5,190.00

3.000

EACH

2,595.00000

0186 Type Five Pull Box Added per CMO #3 2.000

0.000

613-07005  
 

5,932.002.000

0.00

2.000

EACH

2,966.00000

0190 Pedestrian Push Button 0.000

6.000

614-72860  
 

10,620.006.000

10,620.00

10.000

EACH

1,770.00000

0195 Pedestrian Push Button Post Assembly 9.000

3.000

614-72863  
 

27,612.0012.000

6,903.00

30.000

EACH

2,301.00000

0200 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

180.00000
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PCN: 22581-BID    ESTIMATE RUN 10/08/2019

PROJECT: C R100-315                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Mobilization 0.399

0.266

626-00000  
 

102,606.840.665

41,042.74

1.000

L S 

154,296.00000

0210 Public Information Services (Tier III) 0.300

0.300

626-01103  
 

5,100.000.600

2,550.00

1.000

L S 

8,500.00000

0215 Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

14.000

GAL 

200.00000

0216 Preform Plastic Pvmt Mkg (WS) (TY I) Federal Median 
Work

0.000

0.000

627-30324  
 

0.000.000

0.00

20.000

SF  

18.00000

0220 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

410.000

SF  

25.00000

0225 Flagging 383.000

232.000

630-00000  
 

15,375.00615.000

5,800.00

1,500.000

HOUR

25.00000

0230 Traffic Control Inspection 4.000

2.000

630-00007  
 

900.006.000

300.00

12.000

DAY 

150.00000

0235 Traffic Control Management 17.000

8.000

630-00012  
 

16,250.0025.000

5,200.00

55.000

DAY 

650.00000

0240 Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

50.000.500

0.00

5.000

EACH

100.00000

0245 Pedestrian Barricade (ADA) 18.000

0.000

630-80340  
 

540.0018.000

0.00

40.000

LF  

30.00000

0250 Construction Traffic Sign (Panel Size A) 18.000

0.000

630-80341  
 

720.0018.000

0.00

45.000

EACH

40.00000
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PCN: 22581-BID    ESTIMATE RUN 10/08/2019

PROJECT: C R100-315                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 Construction Traffic Sign (Panel Size B) 17.500

1.000

630-80342  
 

888.0018.500

48.00

37.000

EACH

48.00000

0260 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.500

0.000

630-80357  
 

1,350.001.500

0.00

6.000

EACH

900.00000

0265 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

30.00000

0270 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

38.00000

0275 Traffic Cone 57.500

0.000

630-80380  
 

287.5057.500

0.00

200.000

EACH

5.00000

0280 Stackable Vertical Panels 16.000

0.000

630-80393  
 

320.0016.000

0.00

32.000

EACH

20.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 761,206.17223,983.071,201,212.00CURRENT AMT0200 $ $ $
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PCN: 22581-BID    ESTIMATE RUN 10/08/2019

PROJECT: C R100-315                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:04

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 762,706.17223,983.07$1,202,712.00$CURRENT AMTPROJECT TOTAL


